
ID Start
1 Mon 4/14/03

2 Mon 5/26/03

3 Fri 10/31/03

4 Fri 11/7/03

5 Fri 11/28/03

6 Mon 6/16/03

7 Mon 12/1/03

8 Mon 12/15/03

9 Mon 12/22/03

10 Fri 2/27/04

11 Fri 3/26/04

12 Fri 4/23/04

13 Mon 1/5/04

14 Mon 1/12/04

15 Mon 1/12/04

16 Mon 3/8/04

17 Mon 3/8/04

18 Fri 4/2/04

19 Mon 4/19/04

20 Mon 4/19/04

21 Mon 4/26/04

22 Mon 5/3/04

23 Fri 5/21/04

24 Fri 6/4/04

25 Mon 6/7/04

26 Tue 6/8/04

27 Mon 6/14/04

28 Fri 7/16/04

29 Tue 7/27/04

30 Wed 7/28/04

31 Thu 8/12/04

32 Mon 8/16/04

Requirement Analysis 8/15
Design (GFS) 11/14

Last Design Review 10/31
COTS Freeze Date 11/7

AWIPS Common Freeze Date 11/28
CUT (GFS) 12/12

PVCS Code Chk-in 12/12
Government CM Build 12/19

GFS Handoff 12/22
SMM Handoff 2/27

UM Handoff 3/26
Training Material Handoff 4/23

IRR0 1/5
IRR1 1/12

Pre-SwIT 3/5
 I R R2 3/8

4/16S w I T
Last DR Check-in Before SIT 4/2

I P R #1 4/19
S I T 6/4

Integrated Alpha Test 5/21
Alpha CD to WDTB 5/3

Last DR Check-in 5/21
IPR #2 6/4

SyAT dry run 6/11
Beta Test 8/4

BDR 6/14
Last Beta Fix Check-in 7/16

TRR 7/27
SyAT 8/3

S V R 8/12
Start Deployment 8/16

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
2003 2004

Draft OB4 Schedule                                      Tue 8/19/03 
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